UDOT Construction Contractor Payments
Month Ending, Jan 31, 2003

Pay Value of * Less Amount Payment
Prime Contractor Project Number & Project Name Est. Work Retainage Paid Processed
# Earned
ADAMS & SMITH INC *SP-15-1(13)10 WASHINGTON INTERCHANGE ATRP*© 18 $528,800.03 $26,440.00 $502,360.03  01/14/2003
CACHE VALLEY ELECTRIC CO HPP-0091(9)28 CACHE VALLEY HWY; US-91 AT 1400¢ 2 $208,689.57 $14,034.48 $194,655.09  01/13/2003
STP-0126(4)8 1900 WEST AT 5600 SOUTH, ROY 3 $129,404.36 $6,470.22 $122,934.14  01/09/2003
CODY EKKER STP-LC05(9) 400 WEST IN HYRUM 3 $22,505.65 $1,125.28 $21,380.37  01/27/2003
{ROCK PRODUCTS INC (STAKER & PARS(IM-70-1(47)0 JCT. |-15 TO TOP OF HILL ON I-70 11 $4,575.77 $228.79 $4,346.98  01/13/2003
CVE CONSTRUCTION INC CM-9999(277) REGION ONE ATMS EXPANSION 5 $7,268.89 $363.44 $6,905.45  01/29/2003
FLARE CONSTR INC BRO-LC41(8) SEVIER RIVER BRIDGE EAST OF REDI 3 $97,691.76 ($5,957.80) $97,691.76  01/13/2003
BRO-LC47(5) ASHLEY CREEK BRIDGES; DRY FORK 4 $18,559.80 ($19,292.73) $18,559.80  01/13/2003
GENEVA ROCK PRODUCTS INC NH-0006(20)202 SR-6, THREE LOCATIONS, SKYVIEWT 3 $268,814.49 $13,440.72 $255,373.77  01/14/2003
NH-0006(7)173 SR-6, I-15 TO MOARK JUNCTION 12 ($43,306.81)  ($108,109.85) ($43,306.81)  01/26/2003
STP-2082(6)11 HIGHLAND DRIVE 4500 SOUTH TO 33C 1 $109,043.35 $5,452.17 $103,591.18  01/21/2003
STP-LC49(36) CC TRAIL; LAKESHORE SPORTSPK T 13 $6,132.44 $306.62 $5,825.82  01/14/2003
GRANITE CONSTRUCTION CO OF UT  *NH-HPP-15-6(135)266 I-15 WIDENING/UNIVERSITY AVENUE | 41 $165,869.80 ($0.01) $165,869.80  01/21/2003
IM-80-4(83)169 ECHO JCT TO CASTLE ROCK 22 $30,830.38 $0.00 $30,830.38  01/14/2003
OLY-0001(010) SOLDIER HOLLOW PARK & RIDE LOT 11 $15,334.58 ($97,789.01) $15,334.58  01/27/2003
PLH-STP-0248(2)3 STATE ROUTE 248 FROM SR-224 TOL 20 ($25,441.85) ($84,519.51) ($25,441.85)  01/10/2003
STP-2044(1)9 1300 EAST; 7900 SOUTH TO 7500 SOU 5 $22,514.56 $1,125.73 $21,388.83  01/06/2003
STP-9999(308) SR-48 & SR-89, PMSC #2 3 $184,570.97  ($42,052.60)  $184,570.97  01/29/2003
STP-LC11(18) UTAH BOTANICAL CENTER, PHASE | 1 $130,468.29 $6,523.41 $123,944.88  01/27/2003
GRW DESIGN BUILDERS *HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTERHV 6 $1,007,347.00 $50,367.35 $956,979.65  01/27/2003
*HPP-STP-0071(12)0 SR-71, 12300 SOUTH; BANGERTERHV 5 $978,543.00 $48,927.15 $929,615.85  01/13/2003
H E DAVIS CONSTRUCTION, INC STP-3006(1)0 820 NORTH; INDEPENDENCE AVETO 3 $392,682.75 $19,634.14 $373,048.61 01/16/2003
HAMILTON BROS ELECTRIC INC SP-0241(1)1 SR-241 AT I-15 SB RAMPS (LINDON EX 1 $42,671.31 $2,133.57 $40,537.74  01/08/2003
SP-0289(2)2 SR-289; 200 SO. AT 300 WEST, CEDAR 6 $34,725.95 $0.00 $34,725.95  01/29/2003
HARPER CONTRACTING INC STP-3100(1)3 LAKE CREEK ROAD; RP.3TO10.2EA 9 ($28,166.44) ($65,986.35) ($28,166.44)  01/10/2003
HIDDEN PEAK ELECTRIC CO INC STP-0012(6)59 ESCALANTE CITY MAIN STREET IMPR 5 $153,298.00 $7,664.90 $145,633.10  01/27/2003
STP-0012(6)59 ESCALANTE CITY MAIN STREET IMPR 4 $34,216.51 $1,710.83 $32,505.68  01/23/2003
HILLS CONSTRUCTION ISTP-15-6(138)277 I-15 LEHI INTERCHANGE LANDSCAPIN 6 $13,722.07 $686.10 $13,035.97  01/09/2003
INTERMOUNTAIN SLURRY SEAL INC  SP-0013(29)20 SR-13; FROM SR-102 TO I-15 3 $16,936.51 $846.83 $16,089.68  01/08/2003
SP-9999(632) REGION THREE REJUVENATION WAS, 3 $47,654.18 ($9,055.98) $47,654.18  01/10/2003
SP-9999(633) REGION THREE UINTAH BASIN REJUV 3 $32,984.64 ($4,033.15) $32,984.64  01/10/2003
ITS ENGINEERS & CONSTRUCTORS  STP-0089(52)62 KANAB US-89 STREETSCAPE 6 ($837.59) ($5,077.26) ($837.59)  01/10/2003
J D MCNEIL CONST INC SP-15-7(162)312 800 NORTH TO 1400 NORTH, WEST SI 2 $107,660.38 $5,383.02 $102,277.36  01/23/2003
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J D MCNEIL CONST INC SP-15-7(162)312 800 NORTH TO 1400 NORTH, WEST SI 1 $95,749.74 $4,787.49 $90,962.25  01/06/2003
STP-2120(1)2 6200 SOUTH; 4000 WEST TO 2700 WE¢ 1 $16,550.00 $827.50 $15,722.50  01/08/2003
MEADOW VALLEY CONTRACTORS *HDP-9124(003) CHERRY HILL INTERCHANGE 32 $75,896.90 $0.00 $75,896.90  01/27/2003
*IM-NH-215-9(102)10 [-215; REDWOOD ROAD TO 300 EAST 3 $722,150.01 $36,107.50 $686,042.51 01/15/2003
SP-0151(1)0 10600 SOUTH; I-15 TO REDWOOD RO/ 21 $389,541.18 $19,477.06  $370,064.12  01/14/2003
STP-0089(41)278 US-89; SOUTH TO NORTH MAPLETON 10 $61,877.77 $3,093.89 $58,783.88  01/14/2003
MULTIPLE CONCRETE ENTR INC IM-215-9(108)4 [-215; 5600 SOUTH TO 4500 SOUTH,E/ 3 $36,326.33 ($67,151.74) $36,326.33  01/07/2003
RALPH L WADSWORTH CONSTR CO INC BRO-LC35(113) JORDAN RIVER AT 1100 WEST 1100S! 5 $73,487.64 $3,674.38 $69,813.26  01/29/2003
STP-0068(14)49 SR-68; REDWOOD RD. AT 7500 SOUTF 1 $91,624.00 $4,581.20 $87,042.80  01/08/2003
STP-0140(13)2 EAST JORDAN CANAL; 550 W 14600 St 7 $804.51 ($5,861.94) $804.51 01/15/2003
STP-2328(1)0 SOUTH TEMPLE STREET; MAIN STREI 13 $214,309.10 $10,715.46 $203,593.64  01/08/2003
STP-BRF-0089(31)362 COLD SPRINGS BRIDGE 12 $76,467.68 $0.00 $76,467.68  01/15/2003
STP-BRF-0126(3)14 SR-126; 1800 SOUTH TO 12TH STREET 20 $104,862.77 $5,243.14 $99,619.63  01/21/2003
S O S STAFFING SERVICES SP-9999(640) FLAGGING SERVICE IN PRICE DISTRI( 7 $2,025.00 $101.25 $1,923.75  01/27/2003
SP-9999(640) FLAGGING SERVICE IN PRICE DISTRI( 6 $3,795.00 $189.75 $3,605.25  01/06/2003
SAGELAND SERVICES INC. SP-9999(557) REGIONWIDE IN REGION TWO 17 $9,352.00 $467.60 $8,884.40  01/14/2003
SOS STAFFING SERVICES SP-9999(637) CONTRACT FLAGGING IN RICHFIELD | 2 $5,740.60 $287.03 $5,453.57  01/27/2003
SP-9999(651) FLAGGING SERVICE IN REGION THRE 3 $13,434.09 $671.70 $12,762.39  01/14/2003
KER & PARSON COS INC DBA JACK B PAFNH-0091(11)26 SR-91; LOGAN RIVER TO 10TH NORTE 2 $52,236.20 $2,611.81 $49,624.39  01/08/2003
SP-0082(1)0 SR-82, TREMONTON TO GARLAND 12 $13,199.70 ($30,135.40) $13,199.70  01/10/2003
STP-0257(4)14 SR-257, RP 14 TO 33, OVERLAYAND C 3 $10,728.78 $536.44 $10,192.34  01/13/2003
STP-LCO5(8) 1000 EAST; MTN ROAD TO PROVIDEN 3 $20,531.95 $1,026.60 $19,505.35  01/30/2003
KER & PARSON COS INC DBA STAKER PA*SP-15-6(32)276 I-15 - PLEASANT GROVE INTERCHANC 18 $139,920.16 $6,996.01 $132,924.15  01/21/2003
IM-70-4(42)179 [-70, CRESCENT JUNCTION TO YELLO 19 $124,751.14 $0.00 $124,751.14  01/22/2003
SP-9999(629) SR-74 & SR-189, ROTOMILL AND THIN 2 $30,531.57 $1,526.58 $29,004.99  01/06/2003
STP-2906(3)0 4800 WEST; CEDAR HILLS DR. TOALP 1 $92,294.44 $4,614.72 $87,679.72  01/09/2003
WADSWORTH BROS CONST CO INC  NH-BRF-0006(10)178 SR-6, UPRR 0.5 MILES SE OF MOARK. 9 $180,820.30 $9,041.02 $171,779.28  01/13/2003
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN 12 $716,522.72 $35,826.14 $680,696.58  01/06/2003
SP-0079(3)3 WALL, 30TH & 31ST IN OGDEN 13 $156,541.96 $7,827.10 $148,714.86  01/08/2003
WESTERN QUALITY CONCRETE INC  SP-0068(14)47 REDWOOD ROAD; 10400 SOUTHTO 9 3 $761,187.92 $38,059.40 $723,128.52  01/09/2003
STP-0198(1)166 SR-198, PAYSON TO SPANISH FORK 10 $104,112.97 ($145,257.67) $104,112.97  01/16/2003
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TERN ROCK PRODUCTS (STAKER & PARS{SP-0018(25)3 INTERSECTION @ BLUFF STREET &S 15 $747.50 $37.38 $710.12 01/23/2003
Totals $9,113,885.93  ($279,088.10)  $8,702,693.03
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